Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 11/1/05

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

Iv Project work is on-going using non-TCRP funds only

" Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete

[ |Close out report was submitted on
[~ Final invoice will be submitted on

[ Close out report will be submitted on

[~ There was a project savings

Input proportionate amount of TCRP savings

I:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
Prior to 2000-01  2005-06

2 Plans,

Specifications &

Estimates Prior to 2000-01 2008-09
3 Right of Way

Acquisition Prior to 2000-01 2007-08
4 Construction

2006-07 _ |Beyond 2009-10

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes

If yes, explain the reason(s) for change in the box below:

New allocation for TCRP funds are not available until 06/07. Environmental approval has been delayed but is pending approval shortly.




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
4 Procurement
$ - |8 - |9 - 18 - |9 - |9 - |9 - |9 =
$ - $ - $ - $ - $ - $ - $ - $ -
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Approved Expenditures Expenditures Estimated FY
LONP Made by to be Made by When LONP
Amount by Local Agency Local Agency Beyond Reimbursement
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 | FY 2007-08 | FY 2008-09 | FY 2009-10 | FY 2009-10 Total will be Requested
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 S - |8 - |8 - |8 - |8 =
4 Procurement
$ - |9 - |9 - 18 - |9 - |9 - |8 - |8 =
$ - $ - 8 - 8 - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
Allocation(s) When
Not Yet Allocation
Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 25,000 | 2006-07 $ 10,000 | $ 10,000 | $ 5,000 | $ - $ - $ 25,000
4 Procurement
$ = $ - |9 - |8 - |8 - |8 - 18 -
$ 25,000 $ 10,000 $ 10,000 $ 5,000 $ - $ - $ 25,000




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1
TCRP State Committed -
Proposed
STIP-RIP State Committed
Proposed
Measure-| Local Committed
Proposed
TEA-21 Federal Committed
Proposed
CMAQ Federal Committed
Proposed
STP Federal Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed

Phase 2 Phase 3 Phase 4 Total

25,000 25,000

187,586 244,196

157,395 187,035

2,063 2,063

51,555 86,662

60,451 60,451

677

13,375

19,640

42,558

10,000

484,050

605,407

Totals

|| |n|an ||| |n|r|r|r|r|er|r|er|p|er|n | |pee e |
|| |n|an ||| |r|r|r|er|r|er|r|er|p|er|n | |pee e 1o
@ |ler|a|n|an ||| |r|r|r|er|r|er|r|er|p|ee|n | |pee |pe |
|| |n|an ||| |r|r|r|r|r|er|r | |p|er|n | |pee |pe |
R R R R R R R R R R R R R R R R R R R R R R R R

Does this information reflect a change in the currently approved project funding plan? Yes
If yes, explain the reason(s) for change in the box below:

Due to increase property values, right of way costs have increased. Due to construction delays and material cost increases, construction costs have increased. Additional
project costs have been covered by non-TCRP funding.




